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1 BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 Ongoing. Brown is looking at examples from the
state of Washington.

2 FAA/
USAED

Hanson 02/29/00 T Obtain USAED and other signatures on MOA 04/03/00 Hanson still waiting on MOA signature by
FAA.  Elconin needs to forward contract
information to FAA.

3 FAA/
USAED

Beyette/
Elconin

06/02/99 M Resolve Chevron's responsibility issues. 04/03/00 Ongoing. Beyette and Elconin will schedule a
meeting.

4 MIC Benson 11/17/99 M Provide FAA with technical support needs. 04/03/00 Ongoing. FAA sent job descriptions for review
and compiling by Benson.

5 MIC Benson 12/14/99 T After receiving USCG letter, determine whether
MIC wants the tanks at the tarmac fueling
point.

04/03/00 MIC owns the tanks.  Deering proposed that the
one tank sitting on the skids be removed from
the list.  Deering is drafting a letter to Benson
describing proposed action.

6 MIC Benson 10/26/99 T Look for a MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

04/03/00 Ongoing.  ERAC will bring up at next council
meeting 04 Apr 00.

7 FAA Swearingen 07/13/99 T Respond to 03 Jan letter re: tower rehabilitation 04/03/00 Ongoing.  FAA is waiting for their headquarters
to decide what FAA will do.
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8 FAA Renk 4/03/00 T Review USCG pipeline removal report.
Distribute final version.

9 MIC Benson 03/15/00 M Send e-mail to MOU with desired content
for the letter of support for C-3 plan.

04/03/00 Ongoing.

10 USAED Elconin 03/15/00 M Determine how to install the culvert across
Colby Creek.

04/03/00 Mandan talked to Gysler, Gunyah and Elconin.
MIC and BIA want USAED to purchase the
materials and pay BIA to install the culvert.

11 MOU 12/14/99 T Submit articles and work schedules to Benson
for newsletter.

04/18/00 04/03/00 Ongoing.

12 MOU 08/17/99 T Provide Kimmel or Swearingen with project
updates for the web site.

Ongoing
04/18/00

04/03/00 Ongoing.

13 MOU 03/15/00 M Submit comments on the MOU and process to
Andrea.  Discuss at next meeting

04/14/00 04/03/00 Ongoing.

14 USAED Elconin 02/08/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2000.

04/03/00 Ongoing.
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15 USAED Hanneman 03/15/00 M Finalize QAPP 04/14/00 04/03/00 Ongoing.

16 USAED Elconin 03/15/00 M Provide MIC and FAA the data from USAED
1998 survey.

04/14/00 04/03/00 Ongoing.

17 USAED Elconin 03/15/00 M Distribute Tamgas Harbor UXO survey report . 04/03/00 Ongoing.  Elconin is waiting to receive report
from Alaska Commercial Divers.

18 USCG Deering 03/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

04/03/00 Ongoing.

19 USCG Deering 03/15/00 M Distribute PA (Preliminary Assessment Report)
to MOU

04/03/00 Being finalized.  Will be two more weeks before
distribution.

20 USCG/
FAA

Peterson/
Swearingen

01/11/00 T Devise a system for naming and managing
photographs.

04/03/00 Ongoing.  FAA acquired an electronic data
management system.

21 USAED/
USCG

Hanneman
Deering

04/03/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website
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22 USAED Elconin 04/03/00 T Request the information from Alaska
Commercial Divers on UXO at Duke Island and
distribute.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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1 FAA/
USAED

Swearingen/
Elconin

06/15/99 T Develop MOU administrative record. 04/03/00 Ongoing.

2 MOU Renk/ Elconin 07/21/99 M Prepare C-3 Plan backup documentation. 04/03/00 Ongoing.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


